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PAYMENT ESTIMATE - CONTRACT PERFORMANCE

1AL 25 27 06X

1. INVOICE RECEIVED DATE 13 May 2008

PAYMENT DUE DATE 27 May 2008

Sheet 1 of 8 s

2. CONTRACTOR AND ADDRESS Sevenson Environmental Services Inc.
2749 Lockport Road Niagara Falls NY 14305

3. CONTRACT NO.

W912DQ-04-D-0023 0007

4. DISTRICT
New York District -

5. DESCRIPTION OF WORK

Cornell-Dubilier Electronics 0OU-2 Demo

6. APPROPRIATION AND PROJE

68-20-X-8145-0000

CT

7. REQUIRED COMPLETION DATE
31 Mar 2009

8. LOCATION 9. PERIOD COVERED BY THIS ESTIMATE 10. JOB ORDER NO. 11. ESTIMATE NO.
I3T ?; ; Hamilton Bouleva;r;iS ,CRls:; ;O :J 07080 FROM 10 Apr 200 iol::-::c To 9 May 2008 L #E_s__
b TR R | e | mEe | e
AUTIITED BEQ Ni'a S MTALL! A 2 items - see attached sheets) - $19,22 ae, 396.46 75% | $14,392,978.28
—5_
S
. | J H||\|\U||H||§||\ﬂ||\\\||ﬂ||\|\|“|\)IUH|||1\||\\||H||\
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THRU RO0005

TR PHES MODIEICATIONS L emeani® % EARNINGS TO DATE J

75 % LESS STORED MATERIAL

TOTAL CONTRACT —» $19,228,396.46

REMARKS

EPA Direct Fund

DN

CDE 0U2 Demolltlon (Cluster 1-11) and capacitor disposal area (Cluster 13).
EFMS USED FOR TRACKING PURPQSES ONLY.

m

TOT
$14,392,978.28
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12. PRESENTED FOR PAYMENT

14. A

PREVIOUS RETAINED PER%W

Patrick Nejand /5‘/)74‘/5’/

Contracting Officer's Representative

Neal F. Kolb
Administrative Contracting Officer

CONTRACTING OFFICER APPRQOVAL/(Si ‘re) FOATE
74 M ay OF

~

Y

M.

LIQUIDATED DAMAGES THIS PERIOD

15. TOTALS TO DATE - ALL INVOICES
)RETAINED PERCENTAGEA + G - J) $0.0
OTHER DEDUCTIONS (B + H-K) $0.0

S e
0 LIQ. DAMAGES (C+M) $0.00
0 PAIDTODATE (D+N) $14,392,978.28

AR A
PAYEE PER ,7 - B. PREVIOUS OTHER DEDUCTIONS $0
2’4 L %JJ C. PREVIOUS LIQUIDATED DAMAGES $0.00
SEVENSON ENVIRONMENTAIL SERNV v D. PREVIOUS PAYMENTS
DATE |2, MA S C)ﬁ) TITLE ?Zu) Ve \’Z, E. PREVIOUS EARNINGS (A+B +C +D) $10,728,248.23
13. APPROVED AMOUNT F. EARNINGS THIS PERIOD (TOTAL
EARNINGS TO DATE MINUS E)
| certify that | have checked the quantities covelte.d by this bill or estvmatef that G. LESS RETAINED PERCENTAGE
the work was actually performed; that the quantities are correct and consistent £5S OTHER DEDUGTIONS
with all previous computations as actually checked; that the quantities and H L H
amounts are wholly consistent with the requirements of the contract or other I. TOTAL DEDUCTIONS THIS PERIOD (G + H)
instrument involved. J. RETAINAGE REFUND
SIGNATURE)/%f(‘/%//a’#V&// DATE K. OTHER REFUNDS
L. JOTAL REFUNDS THIS PERIOD (J + K)

664,730,058

XV
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PAYMENT ESTIMATE - CONTRACT PERFORMANCE (Continuation)

PAYMENT ESTIMATE CLIN DETAILS

2. CONTRACT NO.

W912DQ-04-D-0023 0007

Sheet 2 of 8

3. CONTRACTOR AND ADDRESS Sevenson Environmental Services Inc. 4. PERIOD COVERED BY THIS ESTIMATE ESTIMATE NO
2749 Lockport Road Niagara Falls NY 14305 FROM 10 Apr 2008 THRU 09 May 2008 15
ITEM MOD. DESCRIPTION CONTRACT TOTAL TO DATE
NO. NO. CONTRACT LINE ITEMS QUA%RJIAND ;%EE AMOUNT QUA%REFAND AMOUNT
a b c d e f g h
00001A S-0001 Removal & Relocation or Disposal o Ex. 4-CBI $3,832.19
00001B R0O0001 S-001 Supplementary Sch Option 1 Removal $39,642.00
00001C R00002 Removal & Relocation or Disposal of Furni $40,836.12
00002A S-002 Removal & Disposal of Underground S $0.00
00002B R0O0001 Option 1 Removal & Disposal of Undergroun $0.00
00002C R0O0002 Removal & Disposal of Underground Storage $0.00
Q0003A S-003 Removal & Disposal of Hazardous Woo $0.00
00003B RO0001 Removal & Disposal of Hazardous Wood Floo $0.00
00003C R00002 Removal & Disposal of Hazardous Wood Floo $0.00
00004A S-004 Demolition,Handling/Stockpiling, Sa $0.00
00004B RO0001 Demolition, Handling/Stockpiling, Samplin $76,221.54
00004C RO0002 Demolition, Hand./Stock., Sampling & Disp $0.00
00005A S-005 Demolition,Handling/Stockpiling, Sam $0.00
00005B ROO0O1 Demolition, Handling, Sampling & Off-Site $0.00
00005C R0O0002 Demolition, Hand./Stock.,Sampling & Dispo $0.00
00006A S-006 Excavation,Handling, Stockpiling, Sam $0.00
000068 RO0001 Excavation, Handling, Sampling &0ff-Site $0.00
00006C RO0002 Excavation, Hand./Stock.,Sampling & Off-S $0.00
000074 $-007 Excavation,Handling/Stockpiling, Sam $0.00
00007R RO0O001 Excavation, Handling, Sampling & Off-Site $0.00
00007C RO0002 Excavation, Hand/Stock, Sampling and Off-si $0.00
0o0008A 5-008 Excavation,Handling, Sampling&Off-Si $0.00
00008B R0O0001 Excavation, Handling, Sampling & Off-Site $0.00
00008C R0O0002 Excavation, Hand./Stock., Samp.&0. Disposal $0.00
00009A 5-009 Excavtion,Handling, Sampling&Off-Sit $0.00
00009B R0O0CO1 Excavation, Handling, Sampling & Off-Site $0.00
00009C R00002 Excavation, Hand/Stock., Sampl &0ff-siteDis $0.00
00010A S-010 General Utility Management $65,217.14
00010B RO0001 General Utility Management $70,244.83
00010C R0O0002 General Utility Management $80,176.58
00011A $-011 Geophysical Survey Scan Around Buil $7,273.00
00011B | RO00O1L Geophysical Survey Scan Around Buildings $0.00
00011C | RO0QO2 Geophysical Survey Scan Around Buildings $0.00
00012Aa 5-012 Asbestos Abatement $130,167.00
00012B R0O0001 Asbestos Abatement $862,178.00
00012C R00002 Asbestos Abatement $862,178.00
00013A Additional Asbestos Abatement $28,517.65
TOTALS THIS PAGE 2,266,484 .05
| |
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PAYMENT ESTIMATE - CONTRACT PERFORMANCE (Continuation)

2. CONTRACT NO.

Sheet 3 of 8

‘ PAYMENT ESTIMATE CLIN DETAILS W912DQ-04-D-0023 0007
3. CONTRACTOR AND ADDRESS Sevenson Environmental Services Inc. 4. PERIOD COVERED BY THIS ESTIMATE ESTIMATE NO
2749 Lockport Road Niagara Falls NY 14305 FROM 10 Apr 2008 THRU 09 May 2008 15
ITEM MOD. DESCRIPTION CONTRACT TOTAL TO DATE
NO. NO. CONTRACT LINE ITEMS QUA%RJ?AND $£%£ AMOUNT QUAqEJ;AND AMOUNT
a b c d e f g h
00013B RO0O0O01 Additional Asbestos Abatement Ex. 4 - CBI $28,815.95
00013C R00002 Additional Asbestos Abatement $54,601.17
00014A $-014 Dense Graded Aggregate $33,544.69
00014B R0O0001 Dense Graded Aggregate $140,378.23
000124C ROO002 Dense Graded Aggregate $286,925.11
00015A S$-015 Bituminous Surface $82,620.00
000158 RO0O0O0O1 Bituminous Surface Coarse $170,321.13
00015C RO0O002 Bituminous Surface Coarse $226,860.75
00016A S-016 Temporary Facilities $125,970.88
00016B R0O0001 Temporary Facilities $220,449.04
00016C R0O0002 Temporary Facilities $125,970.88
00C17A S-017 Air Monitoring $100,129.32
00017B RO0OO1 Air Monitoring $175,226.31
goo017C RO0002 Air Monitoring $100,129.32
010002 RO0002 General Conditions $203,539.05
010003 R00002 Above Grade Structure Demolition & Off-Si $260,703.00
010004 R0O0O002 Below-Grade Structure Demolition & Off-si $0.00
010005 R00002 Removal&Disposal of PCBand/or Mercury Con $4,416.00
010006 R00002 Demolition, Hand/Stock, Sampling & Off-site
RO0004 Demolition, Hand/Stock, Sampling & Off-site
Revised Amount CLIN 010006 $0.00
010007 R00002 Excavation, handl./Stock.,Sampling &Qff-s $0.00
010008 R00002 Excavation,Handl./Stock., Sampling & On-si $0.00
010009 R00002 Excavation, Handl./Stock.,Sampling & Off- $0.00
010010 R0O0002 Controlled Low Strength Material $0.00
010011 R0O0002 Geotextile $5,987.60
010012 R0O0002 Water Handling, Temporary Storage, & Off- $5,119.00
0106 R0O0004 Cl 1-06 Demolition, Handling/Stockpiling, $494,978.40
020002 RO0002 General Conditions cluster 2 $195,564 .60
020003 R0OC002 Above Grade Structure Demolition & Off-Si $388,007.00
020004 R0O0002 Below-Grade Structure Demolition & Off-Si $0.00
020005 R0O0002 Removal & Disposal of PCB and/or Mercury $4,352.00
020006 RO0002 Demolition, Handl./Stock.,Sampling, & Off $397,741.00
020007 R00002 Excavation,Handl./Stock.,Sampling & Off-S $0.00
020008 R0O0002 Excavation, Handl./Stock.,Sampling & On-S $0.00
020009 R00002 Excavation,Handl/Stock.,Sampling & Off-Si $0.00
020010 R00002 Controlled Low Strenght Material $0.00
TOTALS THIS PAGE 3,832,750.43
1 L |
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RPAYMENT ESTIMATE - CONTRACT PERFORMANCE (Continuation)

2. CONTRACT NO.

Sheet 4 of 8

PAYMENT ESTIMATE CLIN DETAILS W912DQ-04-D-0023 0007
3. CONTRACTOR AND ADDRESS Sevenson Environmental Services Inc. 4, PERIOD COVERED BY THIS ESTIMATE ESTIMATE NO.
2749 Lockport Road Niagara Falls NY 14305 FROM 10 Apr 2008 THRU 09 May 2008 15
ITEM MOD. DESCRIPTION CONTRACT TOTAL TO DATE
NO. NO. CONTRACT LINE ITEMS QUA%R};AND sggg AMOUNT QUA%EJIAND AMOUNT
a b c d e f g h
020011 R0O0002 Geotextile Ex. 4 - CBI $6,722.10
020012 R00002 Water Handling, Temporary Storage, & Off- $5,099.00
030001 Work Plans (Cluster 3) $0.00
030002 R0O0001 Cluster 3 General Conditions $183,679.65
030003 RO0001 Above Grade Structure Demolition & Off-si $113,441.00
030004 RO0001 Below-Grade Structure Demolition & Off-si $0.00
030005 R0O0001 Removal & Disposal of PCB &/or Mercury Co $4,579.00
030006 RO0O001 Demolition, Handling/Stockpiling, Samplin $431,460.40
030007 R0O0001 Excavation, Handling/Stockpiling, Samplin $0.00
030008 RO0001 Excavation, Handling/Stockpiling, Samplin $0.00
0300089 ROOOO1 Excavation, Handling/Stockpiling, Samplin $0.00
030010 R0O0001 Controlled Low Strenght Material CL 3 $0.00
030011 R0O0C001 Geotextile CL 3 $5,120.00
030012 RO00OO1L Water Handling, Temporary Storage, & Off- $5,099.00
0301 R00003 C13-001 Option 1 Work Plans Addendums Clu $0.00
0302 R0O0003 Cl13-002 Option 1 General Conditioms Clust
RO0C0OOS Lump Sum Unit Price Increase
Revised Amount CLIN 0302 $40,800.00
0303 R00003 C13-003 Option 1 Pre-Excavation Sampling $16,880.49
0304 RO0003 C13-004 Option 1 Excavation, Handling & O $546,412.80
0305 R0O0003 C13-005 Option 1 Excav., Handl., Sampl.&Of
R0O0005 C13-005 Option 1 Excav., Handl., Sampl.&Of
Revised Amount CLIN 0305 $0.00
0306 R0O0003 C13-006 Option 1 Excavation, Handl, Sampli
RO00OS C13-006 Option 1 Excavation, Handl, Sampli
Revised Amount CLIN 0306 $0.00
0307 R0O0003 C13-007 Option 1 Excavation, Handling, &0f
RO0O00S5 C13-007 Option 1 Excavation, Handling, &0f
Revised Amount CLIN 0307 $0.00
0308 ROCOO3 C13-008 Option 1 Dense Graded Aggregate C $0.00
0309 R0O0003 C13-009 Option 1 Bituminous Surface Cours $0.00
0310 RO0GO3 C13-010 Option 1 Perimeter Air Monitoring $6,600.00
0311 RO0003 C13-011 Geotextile Option 1 Cluster 13 $0.00
0312 RO0003 C13-012 Option 1 Backfill & Grading (Clus $0.00
0313 R0O0003 C13-013 Option 1 Site Restoration (Cluste $0.00
0314 RO00O03 C13-014 Option 1 Fencing $0.00
TOTALS THIS PAGE 1,365,893.44

FEN: FORM a2




PAYMENT ESTIMATE - CONTRACT PERFORMANCE (Continuation)

PAYMENT ESTIMATE CLIN DETAILS

2. CONTRACT NO.

W912DQ-04-D-0023 0007

Sheet 5 of 8

3. CONTRACTOR AND ADDRESS Sevenson Environmental Services Inc. 4. PERIOD COVERED BY THIS ESTIMATE ESTIMATE NO.
2749 Lockport Road Niagara Falls NY 14305 FROM 10 Apr 2008 THRU 09 May 2008 15
ITEM MOD. DESCRIPTION CONTRACT TOTAL TO DATE
a b c d e f g h
0315 RO0003 C13-015 Option 1 Water Handling, Temporar Ex. 4 - CBI $0.00
0316 RO0003 C13-016 Option 1 Water Usage $0.00
0317 RQ00O03 C13-017 Option 1 Post Excavation Sampling $0.00
0318 RO0003 C13-018 Option 1 Post Excavation Dioxin S $0.00
0319 R0O0003 C13-019 Option 1 Exc., Handl., Stock.,Samp $0.00
0320 RO0005 CL13-020 Option 1/0On-site Treatment,Handl $41,256.75
040001 Work Plans Cluster 04 $0.00
040002 General Conditions Cluster 4 $111,397.77
040003 Above Grade Structure Demoltion & Off-sit $169,901.00
040004 Below-Grade Structure Demolition & Off-Si $0.00
040005 Removal & Disposal of PCB, Mercury Contam $4,102.00
040006 Demolition, Handling/Stockpiling, Samplin $53,878.50
040007 Excavation, Handling/Stockpiling, Samplin $0.00
040008 Excavation, Handling/Stockpiling, Sampling $0.00
040009 Excavation, Handling/Stockpiling, Samplin $0.00
040010 Controlled Low Strength Material $0.00
040011 Geotextile $1,634.50
040012 Water Handling, Temporary Storage, and Of $5,099.00
050002 R00002 General Conditions Cluster 5 $183,428.19
050003 R00002 Above Grade Structure Demolition and Off- $241,396.00
050004 R00002 Below-Grade Structure Demolition & Off-Si $0.00
050005 R00002 Removal & Disposal of PCB &/or Mercury Co $4,490.00
050006 RC0002 Demolition, Hand./Stock.,Sampling & Off-s $318,373.20
050007 R00002 Excavation, Handl./Stock., Sampling & Off $0.00
050008 R00002 Excavation, Handling/Stockpiling Excavate $0.00
050009 R0O0002 Excavation, Hand./Stock.,Sampling& Off-Si $0.00
050010 R0O0002 Controlled Low Strenght Material $0.00
050011 RO0002 Geotextile $4,233.40
050012 R0O0002 Water Handling, Temporary Storage, & Off- $5,099.00
060001 RO0O0O01 Work Plans CL 06 $0.00
060002 RO00O01 General Conditions Cl 06 $109,352.43
060003 R0O0001 Above Grade Structure Demolition & Off-Si $51,422.00
060004 RO0O0OL Below Grade Structure Demolition & Off-Si $0.00
060005 RO0001 Removal & Disposal of PCB and/or Mecury C $4,352.00
060006 RO0001 Demolition, Handling/Stockpiling, Samplin $55,720.00
060007 R00001 Excavation, Handling/Stockpiling, Samplin $0.00
060008 RO000L Excavation, Handling/Stockpiling, Samplin $0.00
TOTALS THIS PAGE 1,365,135.74
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PAYMENT ESTIMATE - CONTRACT PERFORMANCE (Continuation)

2. CONTRACT NO.

Sheet 6 of 8

: PAYMENT ESTIMATE CLIN DETAILS W912DQ-04-D-0023 0007

3. CONTRACTOR AND ADDRESS Sevenson Environmental Services Inc. 4. PERIOD COVERED BY THIS ESTIMATE ESTIMATE NO.
2749 Lockport Road Niagara Falls NY 14305 FROM 10 Apr 2008 THRU 09 May 2008 15

ITEM MOD. DESCRIPTION CONTRACT TOTAL TO DATE

NO. NO. CONTRACT LINE ITEMS QUAN T AP PRICE AMOUNT QUANIT AP AMOUNT

a b c d e f g h

060009 | RO0001 |Excavation, Handling/Stockpiling, Samplin Ex. 4 - CBI $0.00
060010 R0O0001 Controlled Low Strength Material $0.00
060011 R00001 Geotextile $1,062.30
060012 R00001 Water Handling, Temporary Storage, and Of $5,0589.00
070001 Work Plans $0.00
070002 General Conditions Cluster 7 $114,722.19
070003 Above Grade Structure Demolition & Off-Si $61,591.00
070004 Below Grade Structure Demolition & Dispos $0.00
070005 Removal & Disposal of PCB and/or Mercury $4,241.00
070006 Demolition, Handling/Stockpiling, Samplin $139,103.20
070007 Excavation, Handling/Stockpiling, Samplin $0.00
070008 Excavation, Handling/Stockpiling, Samplin $0.00
070009 Excavation, Handling/Stockpiling, Samplin $0.00
070010 Controlled Low Strength Material $0.00
070011 Geotextile $2,658.60
070012 Water Handling, Temporary Storage, and Of $5,099.00
080001 ROC0O01 Work Plans $0.00
080002 R00001 General Conditions Cluster 8 (bldgs 13, 1 $237,263.45
080003 R00001 aAbove Grade Structure Demolition & Off-Si $349,393.00
080004 RO0001 Below-Grade Structure Demolition & Off-Si $121,451.25
080005 RO00O1 Removal & Disposal of PCB &/or Mercury Co $4,780.00
080006 RO0001 Demolition, Handling/Stockpiling, Samplin $180,801.30
080007 R00001 Excavation, Handling/Stockpiling, Samplin $0.00
080008 RO0001 Excavation, Handling/Stockpiling, Samplin $0.00
080009 R0O000O1 Excavation, Handling/Stockpiling, Samplin $0.00
080010 RO0001 Controlled Low Strenght Material $0.00
080011 R0O0001 Geotextile $2,180.00
080012 RO0O0O1 Water Handling, Temporary Storage, & Off- $9,527.00
020001 R0O0001 Work Plans Cl1 09 $0.00
090002 R0O0001 General Conditions Cluster 09 $109,007.91
090003 R0O0001 Above Grade Structure Demolition & Off-Si $30,328.00
090004 RO0001 Below-Grade Structure Demolition & Off-Si $0.00
090005 RO00CO1 Removal & Disposal of PCB &/or Mercury Co $4,241.00
090006 RO0001 Demolition, Handling/Stockpilin, Sampling $22,992.20
090007 R0O0001 Excavation, Handling/Stockpiling, Samplin $0.00
090008 R0O0001 Excavtion, Handling/Stockpiling, Sampling $0.00
090009 RO0O0O01 Excavation, Handling/Stockpiling, Samplin $0.00

TOTALS THIS PAGE 1,405,541.40
L It 1

EN: FORM a2 e e e et e i ————— i m———— e e e e e ———— - e mmeeemam




PAYMENT ESTIMATE - CONTRACT PERFORMANCE (Continuation)

2. CONTRACT NO.

Sheet 7 of 8

PAYMENT ESTIMATE CLIN DETAILS W912DQ-04-D-0023 0007
3. CONTRACTOR AND ADDRESS Sevenson Environmental Services Inc. 4. PERIOD COVERED BY THIS ESTIMATE ESTIMATE NO.
2749 Lockport Road Niagara Falls NY 14305 FROM 10 Apr 2008 THRU 09 May 2008 15
ITEM MOD. DESCRIPTION CONTRACT TOTAL TO DATE
NO. NO. CONTRACT LINE [TEMS QUATNIT NP PRICE AMOUNT QUANTNIT AP AMOUNT
a b c d e f g h
Ex. 4 - CBI
090010 ROQ0OO01 Controlled Low Strenght Material $0.00
090011 ROCOO1 Geotextile $408.00
090012 RO0001 Water Handling, Temporary Storage, & Off- $5,099.00
100002 RO0002 General Conditions Cluster 10 $0.00
100003 RO0002 Above Grade Sructure Demolition & Off-sit $0.00
100004 R00002 Below-Grade Structure Demolition & Off-Si $0.00
100005 R0O0002 Removal & Disposal of PCB & Mercury Conta $0.00
100006 R0O0002 Demolition, Hand./Stock., Samplin & Off-s $0.00
100007 R00002 Excavation, Hand./Stock., Sampling & Off- $0.00
100008 R0O0002 Excavation, Hand./Stock., Sampling & On-s $0.00
100009 R0O0002 Excavation, Hand./Stock.,Sampling & Off-S $0.00
100010 RO0002 Controlled Low Strenght Material (Cluster $0.00
100011 R00002 Geotextile {(Cluster 10) $0.00
100012 R00Q002 Water Handling, Tempoary Storage & Off-Si $0.00
110001 Work Plans $0.00
110002 General Conditions $135,573.57
110003 Above Grade Structure Demolition & Off-Si $106,232.00
110004 Below Grade Stucture Demolition & Off-Sit $4,211.00
110005 Removal & Disposal of PCB and/or Mercury $4,241.00
110006 Demolition, Handling/Stockpiling, Samplin $0.00
110007 Excavation, Handling/Stockpiling, Samplin $0.00
110008 Excavation, Handling/Stockpiling, Samplin $0.00
110009 Excavation, Handling/Stockpiling, Samplin $0.00
110010 Controlled Low Strenght Material $0.00
110011 Geotextile $690.30
110012 Water Handling, Temporary Storage, & Off- $5,099.00
1301 R0O0003 Cluster 13 Base Work Plan Addendums $6,516.00
1302 R0O0003 General Conditions Base Work C13-002
R0O0005 Lump Sum Unit Price Increase
Revised Amount CLIN 1302 $213,979.85
1303 R00003 Pre-Excavation Sampling & Analysis C13-00 $136,577.43
1304 RO0003 C13-0004 Excavation, Handling & Off-Site $2,842,080.00
1305 R0O0O003 C13-005 Excav., Handling, Sampling & Off-S
R0O0O00S C13-005 Excav., Handling,Sampling & Off-S
Revised Amount CLIN 1305 $0.00
TOTALS THIS PAGE 3,460,707.15
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PAYMENT ESTIMATE - CONTRACT PERFORMANCE (Continuation)

2. CONTRACT NO.

Sheet 8 of 8

PAYMENT ESTIMATE CLIN DETAILS W912DQ-04-D-0023 0007
3. CONTRACTOR AND ADDRESS Sevenson Environmental Services Inc. 4. PERIOD COVERED BY THIS ESTIMATE ESTIMATE NO.
2749 Lockport Road Niagara Falls NY 14305 FROM 10 Apr 2008 THRU 09 May 2008 15
ITEM MOD. DESCRIPTION CONTRACT TOTAL TO DATE
NO. NO. CONTRACT LINE ITEMS QUANTITY AND UNIT QUANTITY AND
UNIT PRICE AMOUNT UNIT AMOUNT
a b c d e f g h
1306 R0O0003 C13-006 Excavation, Handling/Stockpiling, Ex. 4 - CBI
R00005 C13-006 Excavation, Handling/Stockpiling,
Reviged Amount CLIN 1306 $0.00
1307 R0O0003 C13-007 Excav, Handling&Off-Site Disposal
RO0005 C13-007 Excav, Handling&Off-Site Disposal
Revised Amount CLIN 1307 $0.00
1308 R0O0003 Dense Graded Aggregate $6,322.22
1309 RO0003 C13-009 Bituminous Surface Course (Base) $0.00
1310 RO0003 C13-010 Perimeter Air Monitoring (Base) $50,502.75
1311 ROOOCOC3 C13-011 Geotextile {(Base) $2,600.00
1312 ROQ0O03 C13-012 Backfill and Grading (Base) $68,811.59
1313 R0O0003 C13-013 Site Restoration (Base) Cluster 1 $0.00
1314 RO00O03 C13-014 Fencing $26,871.00
1315 RO0003 C13-105 Water Handling, Temporary Storage $14,397.44
1316 R0O0003 C13-016 Water Usage $3,836.07
1317 R00003 C13-017 Post Excavation Sampling {Base) C $98,051.92
1318 R0O0003 C13-018 Post Excavation Dioxin Sampling ( $31,584.00
1319 R0O0003 C13-019 Excavation, Handling, Stockpiling
RO0O0O0S C13-019 Excavation, Handling, Stockpiling
Revised Amount CLIN 1319 $0.00
1320 RO000S CL 13-020 Base On-site treatement,Handlin $393,489.08
TOTALS THIS PAGE 696,466.07
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Prompt Payment Certification And Supporting Data
For Contractor Payment Invoice

Page 1 of 5 pages

(1) Contract No.:
W912DQ-04-D-0023 0007

(2) Location and Description of Work:

333 Hamilton Boulevard, SP, NJ 07080
Corneli-Dubilier Electronics OU-2 Demo

(3) Estimate No.:

15

(4) Invoice Date:

05/13/2008

Niagara Falls NY 14305

(5) Contractor Official (name and address) to whom payment is (6) Discount Terms:
to be sent:
Sevenson Environmental Services Inc. 0 Days
2749 Lockport Road 0 Percent

(7) if Notice of Assignment has been filed, enter name of
Assignee to whom payment is to be sent:

event of a defective invoice:

(8) Name, Title, phone number, and mailing address of person to be notified in

Carner Brothers

Clean Harbors Environmentat Services, h

Consolidated Steel and Aluminum Fence

CTi Cutting Tech

CWM Chemical Services, LLP

EQ - Environmental Quality Company

Horwith Trucks, inc,

Internal Inteligence

Kennon Surveyors

LVI Environmental

Office Team - Robert Half international

One Call Electric Service, Inc.

Page ETC, inc.

Pave-Rite

] (10) (n (12) (13
Subcontractor Name Total Amount Previous Subcontractor Subcontractor Subcontractor Earnings
Subcontracted Payments Amount Included in this Deducted by Contractor
{Excluding Deductions) Payment Estimate (Total to Date)
(Excluding Deductions)
ART - Assessment Resources & Technol Ex. 4 - CBI

** A written notice of any withhoiding shall be issued to a subcontractor (with 2 copy to the Contracting Officer} of any such notice issued by the Contractor,
specifying (1) the amount to be withheld, (2) the specific causes for the withholding under the terms of the subcontract, and (3) the remedial actions to be
taken by the subcontractor in order to receive payment of the amounts withheld. Attach copy of notification to pay estimate. Reference FAR 52.232-27(g).

I herby certify, to the best of my knowledge and belief, that:

(1) The amounts requested are only for performance in accordance with the specifications, terms, and conditions of the contract;

{2) Payments to subcontractors and suppliers have been made from previous payments received under the contract, and timely payments will be
made from the proceeds of the payments covered by this certification, in accordance with subcontract agreements and the requirements of
Chapter 39 of Title 31, United States, Code; and

(3) This request for progress payments does not include any amounts which the prime contractor intends to withhold or retain from a subcontractor
or supplier in accordance with the terms and conditions of the subcontract.

Typed Name and Title

(4)  This certification is not to be congtrued as final acceptance of a subcontracior's performance.
4741 (., ) 1'% AAY OE
Signatére” ‘ ) Date




Prompt Payment Certification And Supporting Data
For Contractor Payment Invoice

Page 2 of 5 pages

(1) Contract No.:
W912DQ-04-D-0023 0007

(2) Location and Description of Work:

333 Hamilton Boulevard, SP, NJ 07080
Cornell-Dubilier Electronics QU-2 Demo

(3) Estimate No.:

15

(4} Invoice Date:

05/13/2008

(9)
Subcontractor Name

(10)
Total Amount
Subcontracted

an
Previous Subcontractor
Payments
(Excluding Deductions)

(12)
Subcontractor
Amount Included in this
Payment Estimate
(Excluding Deductions)

Pioneer Crossing Landfill

SOR Testing Laboratories, Inc.

US Bulk

Waste Steam Technology, Inc.

TOTAL

Ex. 4 - CBI

(13) *k
Subcontractor Earnings
Deducted by Contractor

(Total to Date)




Contractor Requested Earnings

Page 3 of 5 pagés

(1) Contract No.:

(2) Location and Description of Work:

(3) Estimate No.:

wW912DQ-04-D-0023 0007 333 Hamilton Boulevard, SP, NJ 07080 _ 5
Corneil-Dubilier Electronics OU-2 Demo (4) Invaice Date: 05/13/2008
Activity Activity Activity Total Previous | % Eaming| Total Earnings Earnings
No. Title Amount Earnings To Date To Date This Period
00001A $-0001 Removal & Relocation or Dispos: Ex. 4 - CBI $0.00
000018 S-001 Supplementary Sch Option 1 Rem $4,681.95
00001C Removal & Relocation or Disposai of Fun $3,378.98
000048 Demelition, Handling/Stockpiling, Samplit $16,842.76
00010A S-010 General Utility Management $0.00
00010B General Utility Management $0.00
00010C General Utility Management $28,206.48
00011A S$-011 Geophysical Survey Scan Around $0.00
00012A S5-012 Asbestos Abatement $0.00
00012B Asbestos Abatement $0.00
00012C Asbestos Abatement $0.00
00013A Additional Asbestos Abatement $0.00
00013B Additional Asbestos Abatement $0.00
00013C Additional Asbestos Abatement $0.00
00014A S-014 Dense Graded Aggregate $0.00
00014B Dense Graded Aggregate $0.00
00014C Dense Graded Aggregate $60,740.48
00015A S$-015 Bituminous Surface $0.00
000158 Bituminous Surface Coarse $10,203.57
000158C Bituminous Surface Coarse $20,971.71
00016A S-016 Temporary Facilities $0.00
000168 Temporary Facilities $0.00
00016C Temporary Facilities $31,402.72
00017A S-017 Air Monitoring $0.00
00017B Air Monitoring $0.00
00017C Air Monitoring $25,032.33
010002 General Conditions $0.00
010003 Above Grade Structure Demolition & Off- $0.00
010005 Removal&Disposal of PCBand/or Mercur $0.00
010011 Geotextile $0.00
010012 Water Handling, Temporary Storage, & C $0.00
0106 C1-006 Demolition, Handling/Stockpiling, $0.00
020002 General Conditions cluster 2 $0.00
020003 Above Grade Structure Demolition & Off- $0.00
020005 Removal & Disposal of PCB and/or Merc $0.00
020008 Demeclition, Handl./Stock.,Sampling, & Of $0.00 ‘
020011 Geotextile $0.00
020012 Water Handling, Temporary Storage, & C $0.00 ‘
030002 Cluster 3 General Conditions $0.00
030003 Above Grade Structure Demolition & Off- $0.00
3530005 Removal & Disposal of PCB &/or Mercun $G.0C
030006 Demolition, Handling/Stockpiling, Samplit $0.00
030011 Geotextile CL 3 $0.00




Contractor Requested Earnings

Page 4 of 5 pages

(1) Contract No.:

(2) Location and Description of Work:

(3) Estimate No.;

WS12DQ-04-D-0023 0007 333 Hamilton Boulevard, SP, NJ 07080 . .1
Corneli-Dubilier Electronics OU-2 Demo (4) Invoice Date: 05/13/2008
Activity Activity Activity Total Previous | % Earning| Total Earnings Earnings
No. Title Amount Earnings To Date To Date This Period
030012 Woater Handling, Temporary Storage, & C Ex. 4-CBI $0.00
0302 C13-002 Option 1 General Conditions Ch $14,400.00
0303 C13-003 Option 1 Pre-Excavation Sampli $682.04
0304 C13-004 Option 1 Excavation, Handling & $546,412.80
0310 C13-010 Option 1 Perimeter Air Monitorir $6,600.00
0320 CL13-020 Option 1/On-site Treatment,Hs $41,256.75
040002 General Conditions Cluster 4 $0.00
040003 Above Grade Structure Demoition & Off-¢ $0.00
040005 Removal & Disposal of PCB, Mercury Co $0.00
040006 Demolition, Handling/Stockpiling, Samplis $0.00
040011 Geotextile $0.00
040012 Water Handling, Temporary Storage, and $0.00
050002 General Conditions Cluster 5 $0.00
050003 Above Grade Structure Demolition and O ; $0.00
050005 Removal & Disposal of PCB &/or Mercun ‘ $0.00
050006 Demolition, Hand./Stock.,Sampling & Off- $0.00
050011 Geotextile $0.00
050012 Water Handling, Temporary Storage, & C $0.00
060002 General Conditions C! 06 $0.00
060003 Above Grade Structure Demolition & Off- $0.00 |
060005 Removal & Disposal of PCB and/or Mecu ; $0.00 ‘
060006 Demotition, Handling/Stockpiling, Samplii ‘ $0.00
060011 Geotextile $0.00
060012 Water Handling, Temporary Storage, and $0.00 ‘
070002 General Conditions Cluster 7 $0.0C |
070003 Above Grade Structure Demolition & Off- $0.00
070005 Removal & Disposal of PCB and/or Merc! $0.00
070006 Demolition, Handling/Stockpiling, Sampilit $0.00
070011 Geotextile $0.00
070012 Water Handling, Temporary Storage, and $0.00
080002 General Conditions Cluster 8 (bldgs 13, 1 $112,387.95
080003 Above Grade Structure Demolition & Off- $34,939.30
(80004 Below-Grade Structure Demolition & Off-: $121.451.25
080005 Removal & Disposal of PCB &/or Mercun $0.00
080006 Demolition, Handling/Stockpiling, Sampiit $116,344.66
080011 Geotextile $1,634.00
080012 Water Handling, Temporary Storage, & C $2,381.75
080002 General Conditions Cluster 09 $0.00
090003 Above Grade Structure Demolition & Off- $0.00
090005 Removal & Disposal of PCB &/or Mercun $0.00
050006 Demolition, Handling/Stockpitin, Sampling $0.0
090011 Geotextile $0.00
090012 Water Handling, Temporary Storage, & C $0.00 ‘




Contractor Requested Earnings

Page 50f5 pagés

(1) Contract No.

(2) Location and Description of Work:

(3) Estimate No.:

W912DQ-04-D-0023 0007 333 Hamilton Boulevard, SP, NJ 07080 : n
Cornell-Dubilier Electronics OU-2 Demo (4) Invoice Date: 051312008
Activity Activity Activity Totai Previous | % Earning| Total Earnings Earnings
No. Title Amount Earnings To Date To Date This Period
110002 General Conditions Ex.4-CB
110003 Above Grade Structure Demolition & Off-
110004 Below Grade Stucture Demolition & Off-S
110005 Removal & Disposal of PCB and/or Merc
110011 Geotextile
110012 Water Handling, Temporary Storage, & C
1301 Cluster 13 Base Work Plan Addendums
1302 General Conditions Base Work C13-002
1303 re-Excavation Sampling & Analysis C13
1304 C13-0004 Excavation, Handling & Off-Sit
1308 Dense Graded Aggregate
1310 C13-010 Perimeter Air Monitoring (Base)
1311 C13-011 Geotextile (Base)
1312 C13-012 Backfill and Grading (Base)
1314 C13-014 Fencing
1315 C13-105 Water Handling, Temporary Sto
1316 C13-016 Water Usage
1317 C13-017 Post Excavation Sampling (Bas:
1318 C13-018 Post Excavation Dioxin Samplin
1320 CL 13-020 Base On-site treatement, Hanc
Adjustment to Previous Activity Earnings
Total activity earnings IEX. 4 - CIISI l $14,392,978.28
Adjusted to previous earning to correct different between RMS and CEFMS $0.00
Total revised activity earnings $3,664,730.05
Total Previous | % Earning] Total Earnings Earnings
Earnings To Date To Date This Period
Total Requested Activity Earnings Ex. 4 - CBI $3,664,730.05
Stored Material included in Activity Earnings $0.00
Additional Stored Material not included in Activity Earnings $0.00
Preparatory Work not included in Activity Earnings $0.00
Performance and Payment Bond not included in Activity Earnings $0.00
Less Subcontractor Deductions held by Prime -$2,847,875.00
Total Requested Amount $816,855.05




14 May 2008
LETTER OF TRANSMITTAL

IAG NUMBER: RA DW96-94209801-0 = $590,689.89
RA CDA DW96-942131-01-1 = $3,074,040.16
68-20X8145.0000

PAYMENT NUMBER FIFTEEN (15)

REFERENCE: Remedial Action at Cornell-Dubilier Electronics Superfund Site
Operable Unit Number 2 (Building Demolition)
South Plainfield, Middlesex County, New Jersey

CONTRACT: W912DQ-04-D-0023, Task Order No. 0007
Sevenson Environmental Services, Inc.

AMOUNT: $3,664,730.05

FROM: US Army Corps of Engineers

Environmental Residency
Attn: Patrick Nejand

214 State Hwy 18 North
East Brunswick, NJ 08816

TO: US Environmental Protection Agency
Cincinnati Financial Management Center
MS 002
26 W Martin Luther King Drive
Cincinnati, Ohio 45268-7002
Attn: Mr. Jeffrey J. Marsala (513) 487-2056
Fax No. (513)487-2063

Signature: Pﬁé/ﬁ(‘/ & M
atrick C. Nejand™ (Phone No. 732-846-5830)

Project Engineer
Contracting Officer Representative, USACE

Date: |47 24;7 0L
Prompt Payment Date: 27 May 2008

Please return a signed copy to the address above. Thank You.

Received by:

MAY 16 2008

Signature: - Date:
Jefferey J. Maffsala, USEPA

o



Report Date: 09/12/2012 SCORPIOS Page 1 of 1
Intergovernmental Document On-line Tracking System (IDOTYS)

Project Officer Approval Information from IDOTS for:
Interagency Agreement (IAG) No. DW96942131

Invoice No. EST#15

Site/Project Site Name Amount
02GZRA02 CORNELL-DUBILIER ELECTRONICS, INC. $3,074,040.16
Project Officer Approval By: GOTTESMAN, JUSTIN

Total Invoice Amount: $3,074,040.16




Report Date: 09/12/2012

VENDOR CODE:
NAME:
ADDRESS:

APPROVED BY:

SCORPIOS Proof of Payment

276110 TRANS CODE: PV
SEVENSON ENVIRONMNTL SVCS INC
2749 LOCKPORT RD

VOUCHER NO

TRAVEL ADVANCE NUM:
NO CHECK DISB FLAG:

Page 1 of 1

EST#15

PROMPT PAY TYPE: Y

: NIAGARA FALLS , NY 14302

GOTTESMAN, JUSTIN

DESCRIPTION: OCR PRINT FLAG: N
VOUCHER TYPE: M CHECK TYPE: D. O.: KC00
AGREEMENT #: DISB RUN NUMBER: 0
SCHD FISC YR: 2008 SCHD CAT: SCHD TYPE: M SCHD NO: ACHCO08142
VOUCHER DATE: 05/14/2008 VOUCHER AMT: 3,074,040.16
SCHD DATE: 05/23/2008 HOLDBACK AMT: 0.00
CLOSED DATE: 05/23/2008 CLOSED AMT: 3,074,040.16
SUBMITTING SFO: 27 OUTSTANDING AMT:
AGENCY HEAD APRVL: Y IN TRANSIT AMT: 0.00

COMMENTS TO PRINT:
INTER AGCY SYMBOL:

DW96942131 EST#15 W912DQ04D0023 0007
DIRECT DISB NUMBER:

‘XIO

FY: 2008 SCHEDULE CAT: SCHEDULE TYPE: M SCHEDULE NUMBER: ACHC08142
INDICATORS - TREAS ACT: C POST TREAS ACT: Y POST DETAILS: Y EXP: F BACKOUT: N
P
PAYMENT VOUCHER ©
SITE PAYMENT CHECK S
VENDOR CODE TC NUMBER ADV NUM LN ID AMOUNT NUMBER T
276110 PV A8000228787 001 02Gz 3,074,040.16 00000271 Y
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